



Subject: Annex I to the Contract Amendment Letter – ARTEMIS project n 100204 - pSHIELD

List of changes in the pSHIELD project Technical Annex (ARTEMIS 2009-1-100204).

The following changes apply to the project Technical Annex

Page 1 - List of beneficiaries:

- Partner n 12 – MOVATION becomes the project coordinator
- The former coordinator - Partner n 20 – THYIA Technologije, becomes Partner n. 20

Page 8:

- The person in charge of the project coordination becomes Mr Josef Noll. His contact details remain unchanged.

Page 7:

- A1 summary: partner n. 12 MAS becomes the project coordinator replacing partner n 20 THYIA. Their corresponding budget allocation remains unchanged.

Page 47:

- Partner n 12 MAS takes over the roles and the responsibilities of WP leader in WP1 – Project management. PM allocation and corresponding budget remains unchanged.
- This modification is consistently applied to all occurrence of “WP leader” in the frame of Project management related issues.

Page 50: section 3.3 - Work Package List/Overview:

- Lead participant short name for WP1 is MAS
- The same applies to page 53 – Description of work “WP Leader – MAS” replaces “WP Leader – THYIA”

Page 110 – section 5 – Quality of Consortium management:

- The role of the coordinators is to be replaced: the name THYIA is replaced by the name MAS in all instances related to the project administrative coordination.
- MAS becomes the Project Manager and will represent the single point of contact with the JU for all matters

Page 112 – “The Project Manager, appointed in the person of”:

- Mr Josef Noll – MAS replaces Mr. Spase Drakul
- The text “(see THYIA table in section 5.2 for his relevant Curriculum Vitae)” is cancelled

Page 136, table 5.1: beneficiary “MAS” replaces “THYIA” in the responsibility line “Project Coordinator” and in the responsibility line “WP1 – Leader”

