Please find in attachment:

· detailed list of changes to Technical Annex

· new updated version of Technical Annex
Please note that ALL changes are approved by project consortium or are of administrative nature and then are approved by involved parties.

· change of PC – approved by project consortium by voting

· change of deliverables and milestones – approved by consortium in after mid-term documents

· change of ESI/Tecnalia name – reviewed and approved by ESI/Tecnalia

· ISD withdraw – solution proposed by Greek consortium

· change of WP3 Leader - approved by project consortium at Oslo meeting

List of changes in pSHIELD Technical Annex after Mid-Term Review, ver.2011.06.01
Changes applied to TA version from 2010.11.12

Change of PC to MAS
Change of Project Coordinator. This is decision already taken by pSHIELD project consortium. The voting was made by electronic means. Results were collected and sent by SESM to whole the consortium, to Project Officer and to the current PC. The role of Administrative Project Coordinator was moved to MAS.
Change of Deliverables list, Milestones and dates
Change of Deliverables list, Milestones and dates. This is decision already taken by pSHIELD project consortium. The decision was taken after mid-term review. New Deliverables and Milestones lists and dates were sent to Project Officer by THYIA in the new deliverables requested at mid-term review.

Change of ESI name to Tecnalia

One of pSHIELD project partners changed its name. The ESI is now Tecnalia. This is a fact. 

All the changes in TA were reviewed and accepted by ESI/Tecnalia.

Changes according to ISD withdrawal

One of pSHIELD project partners ISD withdrew from project. This is a fact.
Greek consortium proposed to freeze all ISD assets in TA to avoid complicated accounting works.

All ISD information are left in TA as they are, but they are marked by strikethrough text.

The Total numbers in the Indicative breakdown of costs table (p.146) are not recalculated, they are intact.

Change of WP3 Leader from ETH to SESM

Change of WP3 Leader from ETH to SESM is already decided by pSHIELD project consortium. The decision was taken by project consortium at Oslo meeting (5-6.10.2010). The official request was sent by ETH to PC. 
(Note that T3.2 leader stays ETH.)

