



Dr. Josef Noll, Chief Technologist

ARTEMIS  
JU COV2 14/060  
c/o Antonio Vecchio  
B-1049 Brussels

J.nr:

Archive:

Date: 16 Oct 2011

### ARTEMIS project n 100204 - pSHIELD - JU GA AMENDMENT N.3

Dear Antonio,

Based on the discussions during the 2nd review in September in Kjeller, the project has decided during the phone conf 6Oct2011 ([PSHIELD\\_PhC\\_20111006](#)) to perform a complete revision of the [Technical Annex \(TA\)](#). The update includes

- changes of partners, see details below
- technical update to represent the character of the pSHIELD being a pilot project

The [TA](#) is updated, and all changes are documented. The summary of the updates include

- Merge of Selex Comm and Elsag Datamat into [SE](#) as of 23. May 2011
- Withdrawal of ISD as of 15. April 2011
- Transfer of rights and obligations from ESI to TECNALIA (as of 01. Jan 2011) - dated 7. Feb 2011
- Changes in WP2-WP6 description representing the pilot character of pSHIELD
- General edits of TA, concluding the reduction of the total scope by 15 PM due to the withdrawal of ISD and the change in operation of the other partners.

Please find attached all documentation related to the changes.

I'm confident that these changes will contribute to a successful pSHIELD project.

Kind regards

Josef Noll

**MOVATION AS**  
Fridtjof Nansens plass 9  
0160 Oslo

PS: Documentation of changes  
**Change of partners**

ELSAG DATAMAT and SELEX Communications have joined forces. The new name is Selex Elsag [SE](#), [letter](#) dated 23. May 2011

- Impact on the participation in pSHIELD is not expected, both teams continue to work on the project
- We deleted both ELSAG DATAMAT and SELEX Communications, and added [SelexElsag](#) as new partner to the project
- [Media:SelexElsagCompanyFoundation.pdf](#) - letter stating the merger to form SE

Withdrawal of ISD - see letter [Media:ISD-withdraw-pSHIELD.pdf](#), letter dated 15. Apr 2011

- impact on budget (15 PM: 8 in WP6, 6 in WP2, 1 in WP1) - the total number of PM in pSHIELD is reduced
- ISD has not asked for funding
- Where ISD is mentioned in the [TA](#), their contribution is crossed out

Transfer of rights and obligations from [ESI](#) to [TECNALIA](#), see letter [Media:ESI-change-TECNALIA.pdf](#), dated 7. Feb 2011

- TECNALIA is taken over the people, work and responsibilities
- We changed the duties from ESI to TECNALIA, but have understood that TECNALIA needs to be verified in the JU

#### **Current TA version 2011.04.15**

<http://pshield.unik.no/wiki/TA>

Bellow is the link to the current version of Technical Annex (TA) prepared after September Review Meeting in Oslo/Kjeller.

[media:pSHIELD\\_Technical\\_Annex\\_rev20111015.pdf](#) - (.doc)

List of changes in Technical Annex 2011.04.14 compared to version 2010.12.11 (after Oslo Oct. 2010 PA meeting)

[media:pSHIELD\\_TA\\_change\\_list\\_rev20111015.pdf](#) - (.doc)